

RT1 Joining and Testing Windows 2026

EVENT	WINDOW 1	WINDOW 2	WINDOW 3
<i>Registration deadline</i>	19 January 2026	20 April 2026	21 September 2026
<i>Start Connectivity Tests</i>	02 February 2026	04 May 2026	05 October 2026
<i>Start Free Tests</i>	09 February 2026	11 May 2026	12 October 2026
<i>Start Scripted Tests</i>	23 February 2026	25 May 2026	26 October 2026
<i>Live Date</i>	23 April 2026	07 July 2026	08 December 2026
<i>EPC Readiness date (latest)</i>	07 April 2026	06 July 2026	07 December 2026